

6 November 1962

MEMORANDUM FOR THE RECORD

SUBJECT : Reschedule of 1410 Components

1. With an intensified effort on computer programming for the Document Control System in order that we may be in full operation by 2 January 1963, it has been necessary to delay certain phases of the work on the Index programming.

2. Because of this delay, we have re-examined our equipment scheduling for the next twelve months and have made the following changes:

a. Only one Disk Storage MDL 2 Type 1301 will be added to the 1410 System in April as scheduled. It will be placed on channel 1 instead of channel 2.

b. The second 1301 with its adapter and 7631 file control unit will be rescheduled for delivery in August 1963. This delivery date will be rechecked in early 1963 to determine if further delay is advisable. The rental of this delayed equipment amounts to \$4,535 per month.

3. It has also been decided to install the following devices approximately one month earlier than previously planned:

- a. Additional 40K of core storage
- b. Dual Synchronizer Adapter
- c. Tape I/O Adapter, Channel 2
- d. 800 CPI Feature

This earlier installation is necessary to avoid a major system down time after the start of the Document Image System on 2 January 1963. Time must also be allowed to de-bug the system and programs before this date. This will result in an increase of \$3,115 for the month of December 1962.

4. The overall effect of these changes in a net decrease of the planned basic yearly rental for FY 63 of about \$10,000.00 25X1A

cc - C/RID

C/RID/ADPB

Approved For Release 2002/01/15 : CIA-RDP80-01794R000100200049-6

C/CIA/ADPS/DDS

(Orig. - filed DDP/SG TRM file)

Declassified by 054979  
DEC 1973

GROUP 1
Excluded from automatic downgrading and declassification